



Start date	05OCT07
Finish date	22JUL08
Data date	05OCT07
Run date	05OCT07
Page number	1A
© Primavera Systems, Inc.	

**University of California
Energy Partnership Negotiations**

- Early bar
- Progress bar
- Critical bar
- Summary bar
- Start milestone point
- Finish milestone point

Act ID	Description	Orig Dur	2007												2008												2009	
			OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB									
Implementation Strategy																												
		201d																										
1280	Develop Priority List of Projects	20d																										
1290	Identify Delivery Methods for Each Project	20d																										
1300	Identify Required Resources	20d																										
1330	Revised Implementation Plan Based on Final	20d																										
1340		1d																										

Start date	05OCT07
Finish date	22JUL08
Data date	05OCT07
Run date	05OCT07
Page number	2A
© Primavera Systems, Inc.	

**University of California
Energy Partnership Negotiations**

- Early bar
- Progress bar
- Critical bar
- Summary bar
- Start milestone point
- Finish milestone point